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QUARTERLY REPORT

Modifications to Work Plan or Budget: There is no change to the work plan. The budget has
been adjusted to reflect the actual expenditures for each task. The primary Contract remains the
same.

Still in process is the laboratory testing and data analysis for the expanded analysis of the upland -
groundwater and soil and beachfront sediment.

There have been no direct expenditures this quarter (4Q-2008) as the expanded laboratory and
data analysis is compensated directly through EPA’s Targeted Brownfields Assessment (TBA)
budget.

Since the balance of the Grant is $15,586.11, EPA is considering having E&E summarize the
final report in lieu of GeoEngineers, Inc. EPA’s TBA funds are also very limited but EPA feels
E&E could summarize the overall results including the previous laboratory data provided in
GeoEngineers’ reported investigations, without duplicating or redoing GeoEngineers preliminary
investigative report. This would at least provide a “thumbnail sketch” including clean-up options
and potential cost estimates for stakeholders consideration.

For GeoEngineers to complete their thumbnail sketch including clean-up options and potential
cost estimates they mentioned their cost to be more in-line of approximately $45,000.

In conclusion, the MBE/WBE Report was submitted this report period.

Delays encountered during this reporting period include:

No delays to report this period.

Assessment Activities: Continued laboratory testing and analysis.

No on-site activity to report this quarter.
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Redevelopment Activities: None during this quarter.

Community Involvement: No activity this period. The Community Involvement Phase is not
anticipated until the final analysis is completed and the facts have been substantiated with
viable clean-up options and estimates to consider towards implementing a remedial action plan.

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period.

Deliverables/Work Products: No deliverables or work product this report period.

Activities Anticipated in Next Reporting Period organized on a task by task basis:

TASK 1 - PROJECT MANAGEMENT: The Quarterly Progress Report is due within 30 days
of the end of the federal fiscal quarter (October 30, 2008).

TASK 2 - PUBLIC INVOLVEMENT: No activity this next quarter.

TASK 3 - SITE CHARACTERIZATION: The EPA laboratory analysis continues with the
subsurface soil and groundwater analysis of petroleum hydrocarbons (gasoline/diesel/oil),
VOC’s, SVOC’s (including PAHs), metals, PCB’s, tributyl-tin and potentially any other
manufactured gas plant byproducts based on the likely use and possible release in the former
operations on the site and from adjacent areas.

There are no changes to the Property Profile or Site Characterization anticipated in the next
report period.

Budget Status:

The budget is adjusted to reflect the actual expenditures for each Task. Presently, the budget
balance is $15,586.11.

Funds Expended:

No funds were expended this quarter (Q4-2008).
A total of $184,413.89 of the $200,000.00 (92.21%) grant funds were expended through the end
of this quarter (September 30, 2008).

Property Profile Form/Form Update:
No changes to report to the Property Profile this Quarterly Report.

SEE EXPENDITURE TABLE NEXT PAGE
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Table 1 - Summary of Quarterly Expenses by Task for Report Period: 4-2008

Budget Task 1 Task 2 Task 3 Total
Categories (Project (Public (Site Charact- Quarterly
Management) | Involvement) erization) Expenses
Personnel $0 $0 $0 $0
Supplies $0 $0 $0 $0
GeoEngineers
Contractual $0 $0 $0 $0
Travel $0 $0 $0 $0
Total Direct
Charges $0 $0 $0 $0
Total Current
Quarterly
Expenses $0 $0 $0 $0
Cumulative
Overall
Project
Expenses $23,958.40 $0 $160,455.49 | $184,413.89

Table 2 - Summary of Expenses by Category for Report Period: 4-2008

Budget Categories Budgeted | Previously | Expenses this Total Balance

Amount Expended Quarter Cumulative

Expenses

Personnel $16,000 | $27,583.05 $0 $27,583.05 (511,583.05)
Supplies $500 $10.48 $0 $10.48 $489.52
Contractual $181,500 | $155,361.96 $0 $155,361.96 $26,138.04
Travel $2,000 | 31,458.40 $0 $1,458.40 $541.60
Total Direct
Charges $200,000 | $184,413.89 $0 $184,413.89 $15,586.11
Total Cumulative
Expenses $200,000 | $184,413.89 $0 $184,413.89 $15,586.11

Attachment: MBE/WBE Ultilization Form-Federal for Fiscal Quarter 4 (July—Sept. 30, 2008).
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